Interstate I-84
Bridges No. 1765 1766

Bridges No. 3160 A-D, 3301, 3303
Hartford, CT

3/16/2017

Contract Duration of 485 days
Construction Season |

Winter Shutdown
Construction Season Il

Mobilization
Demobilization

Flagman Protection (Season 1) required for
Superstructure Repairs
Bridge 31608 Abrasive Blast Clean - Piers.

Bridge 3160A Abrasive Blast Clean - Piers...
Bridge 31608 Substructure Repairs - Piers..
Bridge 3160A Substructure Repairs - Piers..

Flagman Protection (Season 2) required for
Median Deck Repairs

Bearing Repairs

Supplemental Steel Repairs

Deck Patching, Overlay, Membrane, Li

1766 (WB) Bridge Deck Patching

1766 (WB) Final Paving / Striping
1765 (€B) Bridge Deck Patching
1765 (EB) Final Paving / Striping

3303 (EB) Bridge Deck Patching
3303 (EB) Final Paving / Striping

Roadway Light Pole & Fixture Replacement
Bridge 1765 1-84 Eastbound

Bridge 1766 1-84 Westbound

Bridge 3160A I-84 Eastbound

Bridge 3160C Eastbound On Ramp

Bridge 3301 1-84 Eastbound

Bridge 3303 -84 B Off Ramp

Bridge 31608 I-84 Westbound

Bridge 3160D Westbound Off Ramp

Parapet Modification
(Drill & Grout Rebar / Form / Place Concrete)

Bridge 1766 1-84 Westbound (Sta 964+25 to...
Bridge 1766 1-84 Westbound (Sta 964+25 to...

Bridge 1765 I-84 Eastbound (Sta 951+25 to Sta...

Bridge 1765 -84 Eastbound (Sta 951425 to Sta.

Bridge 3301 1-84 Eastbound (Sta 937+50 to Sta...
Bridge 3160A 1-84 Eastbound (Sta 906+50 to...
Bridge 3303 1-84 Eastbound Off Ramp (Sta...

Bridge 3301 1-84 Eastbound (Sta 937450 to Sta.

Bridge 3160A I-84 Eastbound (Sta 906+50 to.
Bridge 3303 1-84 Eastbound Off Ramp (Sta...

Bridge 3160C 1-84 Eastbound On Ramp (Sta...
Bridge 3160C 1-84 Eastbound On Ramp (Sta...

Bridge 31608 |84 Westbound (Sta 939+75 to.

Bridge 3160D -84 Westbound Off Ramp (Sta...

Bridge 31608 1-84 Westbound (Sta 939+75 to...
Bridge 3160D |84 Westbound Off Ramp (Sta...

Median Deck Repairs

Mobilization

Demolition within Workzone Crew 1
Demolition within Workzone Crew 2
Place 3160A&8 Reinforcement Crew 1
Place 3160A&8 Reinforcement Crew 2
Place 3160A&B Deck Concrete
Construct Eastbound Median Barrier
Construct Westbound Median Barrier

Substructure Repairs
1765 (E8) Substructure Repairs
1766 (WB) Substructure Repairs
3160A (EB) Substructure Repairs.
31608 (WB) Substructure Repairs

3160C Substructure Repairs
3160D Substructure Repairs
3301 Substructure Repairs
3303 Substructure Repairs

3160A (EB) Steel Substructure Repairs
31608 (WB) Steel Substructure Repairs
3160A (EB) Steel Substructure Repairs
31608 (WB) Steel Substructure Repairs
3160C Steel Substructure Repairs
3160D Steel Substructure Repairs

Structual Steel Stringer Repairs
Mobilization & Shop Drawings
Shop Drawing Reviews

Steel Fabrication

1766 (WB) Steel Erection

1765 (EB) Steel Erection

3160 A Stringer Repairs Dual Crew
3160 B Stringer Repairs Dual Crew
3160 C Stringer Repairs Single Crew
3160 D Stringer Repairs Single Crew
3303 Stringer Repairs

3301 Stringer Repairs

Supplemental Steel Repairs after ABC/P

Bearing Repairs
& Bearing Shop Drawings

Task Name Start End Calendar Days
Contract Duration of 485 days 4/3/2017)  11/30/2018|
Construction Season | 4/3/2017)  11/30/2017| 242
Winter Shutdown 12/1/2017] 4/1/2018 122
Construction Season Il 4/2/2018| 11/30/2018 243
4/3/2017|  4/13/2017 "
D 11/15/2018| 11/30/2018 16
Flagman Protection (Season 1) required for 4/13/2017] 10/22/2017] 193
Repairs 5/1/2017| 10/22/2017|
Bridge 3160B Abrasive Blast Clean - Piers ML19 through ML31 - 13 locations 5/1/2017 6/5/2017
Bridge 3160A Abrasive Blast Clean - Piers ML28 through WES - 7 locations 5/1/2017 6/6/2017
Bridge 3160B Substructure Repairs - Piers ML19 through ML31 - 13 locations 7/29/2017 8/6/2017
Bridge 3160A Substructure Repairs - Piers ML28 through WES - 7 locations 6/15/2017 6/23/2017,
Flagman Protection (Season 2) required for 4/2/2018|  8/28/2018} 149
Median Deck Repairs 4/2/2018|  8/20/2018
Bearing Repairs 5/14/2018|  5/28/2018
Steel Repairs 5/1/2018|  8/28/2018|
Deck Patching, Overlay, Line Striping
1766 (WB) Bridge Deck Patching 4/13/2017| 716/2017| 85
1766 (WB) Final Paving / Striping 7/6/2017] _ 7/20/2017| 15
1765 (EB) Bridge Deck Patching 7/6/2017| 10/14/2017| 101
1765 (EB) Final Paving / Striping 10/14/2017) 10/28/2017| 15
3303 (EB) Bridge Deck Patching 7/6/2017| 10/14/2017 101
3303 (EB) Final Paving / Striping 10/14/2017|  10/28/2017] 15
Roadway Light Pole & Fixture 6/1/2017|  7/10/2017] 40
Bridge 1765 |-84 6/1/2017| 6/7/2017, 7
Bridge 1766 |-84 6/7/2017|  6/10/2017] 4
Bridge 3160A 1-84 Eastbound 6/10/2017|  6/19/2017 10
Bridge 3160C Eastbound On Ramp 6/19/2017|  6/22/2017 4
Bridge 3301 1-84 6/22/2017| 6/25/2017| 4
Bridge 3303 |-84 EB Off Ramp 6/25/2017| 6/28/2017| 4
Bridge 31608 1-84 Westbound 6/28/2017| 71712017 10
Bridge 3160D Westbound Off Ramp 7/712017 7/10/2017, 4
Parapet Modification 6/10/2017 9/28/2017, 111
(Drill & Grout Rebar / Form / Place Concrete)
Bridge 1766 -84 Westbound (Sta 964+25 to Sta 956+75) 750 LF right curb 6/10/2017]  6/20/2017| 1
Bridge 1766 -84 Westbound (Sta 964+25 to Sta 956+75) 750 LF left curb 6/20/2017] _ 6/30/2017| 1
Bridge 1765 I-84 Eastbound (Sta 951+25 to Sta 963+50) 1,225 LF right curb 6/30/2017]  7/15/2017| 16
Bridge 1765 I-84 Eastbound (Sta 951+25 to Sta 963+50) 1,225 LF left curb 7/15/2017]  7/30/2017| 16
Bridge 3301 I-84 Eastbound (Sta 937+50 to Sta 947+50) 1,000 LF right curb 7/30/2017]  8/9/2017| 1
Bridge 3160A I-84 Eastbound (Sta 906+50 to Sta 937+25) 3,075 LF right curb 8/9/2017]  9/13/2017| 36
Bridge 3303 I-84 Eastbound Off Ramp (Sta 537+50 to Sta 549+50) 1200 LF right curb 9/13/2017 9/28/2017, 16
Bridge 3301 |-84 Eastbound (Sta 937+50 to Sta 947+50) 1,000 LF left curb 7/30/2017 8/9/2017 11
Bridge 3160A I-84 Eastbound (Sta 906+50 to Sta 937+25) 3,075 LF left curb 8/9/2017 9/13/2017, 36
Bridge 3303 I-84 Eastbound Off Ramp (Sta 544+50 to Sta 549+50) 500 LF left curb 9/13/2017|  9/18/2017| 6
Bridge 3160C I-84 Eastbound On Ramp (Sta 719+75 to Sta 724+50) 450 LF left curb 9/18/2017|  9/23/2017| 6
Bridge 3160C I-84 Eastbound On Ramp (Sta 719+75 to Sta 724+75) 500 LF right curb 9/23/2017|  9/28/2017| 6
Bridge 31608 I-84 Westbound (Sta 939+75 to Sta 906+00) 3,375 LF right curb 6/30/2017]  8/4/2017| 36
Bridge 3160D -84 Westbound Off Ramp (Sta 720+75 to Sta 725+75) 500 LF right curb 8/4/2017]  8/9/2017| 6
Bridge 31608 |-84 Westbound (Sta 939+75 to Sta 906+00) 3,375 LF left curb 8/9/2017]  9/13/2017| 36
Bridge 3160D I-84 Westbound Off Ramp (Sta 720+75 to Sta 725+75) 500 LF left curb 9/13/2017] _ 9/18/2017| 6
Median Deck Repairs 4/2/2018| 8/20/2018, 141
ilizati 4/2/2018|  4/16/2018 15
Demolition within Workzone Crew 1 4/16/2018 5/7/2018 22
Demolition within Workzone Crew 2 4/16/2018 5/7/2018 22
Place 3160A&B Crew 1 4/23/2018|  5/28/2018 36
Place 3160A&B Crew 2 4/23/2018|  5/28/2018 36
Place 3160A&B Deck Concrete 5/ 01 6/5/2018 9
Construct Eastbound Median Barrier 6/4/2018) 7/30/2018| 57
Construct Westbound Median Barrier 6/25/2018 8/20/2018| 57
Substructure Repairs 4/6/2017| 11/6/2017| 215
1765 (EB) Repairs 4/6/2017| 5/2/12017 27
1766 (WB) Repairs 5/2/2017 5/14/2017, 13
3160A (EB) Substructure Repairs 5/14/2017 6/25/2017, 43
3160B (WB) Repairs 6/25/2017] 8/6/2017, 43
3160C Repairs 8/6/2017|  8/18/2017] 13
3160D Repairs 8/18/2017|  8/30/2017 13
3301 Substructure Repairs 8/30/2017|  9/27/2017 29
3303 Repairs 9/27/2017|  11/6/2017 41
3160A (EB) Steel Substructure Repairs 5/14/2017| 5/28/2017| 15
3160B (WB) Steel Repairs 6/25/2017 71912017 15
3160A (EB) Steel Substructure Repairs 1/0/1900) 1/14/1900 15
3160B (WB) Steel Substructure Repairs 1/0/1900 1/14/1900 15
3160C Steel Repairs 8/6/2017 8/20/2017, 15
3160D Steel Substructure Repairs 8/18/2017] 9/1/2017, 15
Structual Steel Stringer Repairs 3/30/2017| 10/25/2017 2105
& Shop Drawings 3/30/2017|  4/27/2017, 29
Shop Drawing Reviews 4/27/12017|  5/18/2017 22
Steel Fabrication 5/18/2017|  6/15/2017 29
1766 (WB) Steel Erection 6/15/2017| 9/8/2017, 86
1765 (EB) Steel Erection 6/15/2017| 10/25/2017 133.5
3160 A Stringer Repairs Dual Crew 6/1/2017| 10/11/2017| 133
3160 B Stringer Repairs Dual Crew 6/1/2017| 10/14/2017| 136.5
3160 C Stringer Repairs Single Crew 6/1/2017 6/22/2017, 22
3160 D Stringer Repairs Single Crew 6/1/2017 71612017 36
3303 Stringer Repairs 6/22/2017 8/17/2017, 57
3301 Stringer Repairs 7/6/2017| 8/1/2017 27
Steel Repairs after ABC/P 4/2/2018|  8/19/2018 140
Bearing Repalrs 0
i & Bearing Shop Drawings 3/30/2017|  4/27/2017 29
Bearing Shop Drawing Review 4127/2017| 6/8/2017, 43
Fabricate Bearings 6/8/2017| 9/6/2017, 91
Prepare Jacking Work Plan 3/30/2017 4127/12017| 29
Temporary Support Work Plan 3/30/2017| __ 4127/2017] 29
[ Temporary Support Approvals 4/27/2017| 6/8/2017 43
[ Temporary Support Fabrication 6/8/2017] _ 8/31/2017] 85
1766 (WB) Bearing Field Erection 4/2/2018, 6/11/2018, 71
1765 (EB) Bearing Field Erection 6/10/2018|  7/29/2018, 50
3160A Bearing Field Erection 4/2/2018|  5/14/2018 43
3303 Bearing Field Erection 5/14/2018|  10/9/2018 149
Keeper Blocks
1766 (WB) Keeper Blocks 6/24/2018|  8/12/2018 50
1765 (EB) Keeper Blocks 4/16/2018| _ 6/25/2018| 71
3160A (EB) Keeper Blocks 4/16/2018| _ 5/14/2018| 29
3303 (EB) Keeper Blocks 5/28/2018| 10/23/2018| 149
|Abrasive Blast Clean & Paint
Mobilization 1765 &1766 4/3/2017| 5/1/2017 29
1766 (WB) ABC & P (Blast & Prime) Crew 1 5/1/2017 5/8/2017 8
1766 (WB) ABC & P (Top Coat) Crew 1 5/2/2017| 5/9/2017, 8
1765 (EB) ABC & P (Blast & Prime) Crew 1 5/8/2017|  5/15/2017] 8
1765 (EB) ABC & P (Top Coat) Crew 1 5/9/2017|  5/16/2017] 8
Aetna Viaduct 4/3/2017|  4/17/2017 15
3160A (EB) ABC & P (Blast & Prime) Crew 2 5/1/2017| 6/5/2017, 36
3160A (EB) ABC & P (Top Coat) Crew 2 5/2/2017] __ 6/6/2017] 36
3160C (EB) ABC & P (Blast & Prime) Crew 2 6/6/2017| 6/13/2017| 8
3160C (EB) ABC & P (Top Coat) Crew 2 6/7/12017 6/14/2017| 8
3160B (WB) ABC & P (Blast & Prime) Crew 3 5/1/2017 6/5/2017 36
3160B (WB) ABC & P (Top Coat) Crew 3 5/2/2017] __ 6/6/2017 36
3160D (WB) ABC & P (Blast & Prime) Crew 3 6/6/2017|  6/13/2017, 8
3160D (WB) ABC & P (Top Coat) Crew 3 6/7/2017|  6/14/2017] 8
ABC/P after Steel Repairs 9/2/2018| 11/15/2018] 75
3160A ABC & P ( Blast & Prime Fascia Stringers) 5/1/2017| 6/5/2017, 36
3160A ABC & P (Top Coat Fascia Stringers) 5/2/2017| 6/6/2017, 36
3160B ABC & P ( Blast & Prime Fascia Stringers) 5/1/2017|  5/29/2017] 29
3160B_ABC & P (Top Coat Fascia Stringers) 5/2/2017| _ 5/30/2017] 29
3160A&B ABC & P ( Blast & Prime Median Str) 6/18/2018 7/23/12018| 36
3160A&B ABC & P (Top Coat Median Str) 7/212018 7/30/2018, 29
3301 (EB) ABC & P (Blast & Prime) Crew 1 6/13/2017 7/412017 22
3301 (EB) ABC & P (Top Coat) Crew 1 6/14/2017| 7/5/2017 22
3303 (EB) ABC & P (Blast & Prime) Crew 1 6/13/2017)  7/11/2017 29
3303 (EB) ABC & P (Top Coat) Crew 1 6/14/2017)  7/12/2017 29

Bearing Shop Drawing Review
Fabricate Bearings

Prepare Jacking Work Plan
Temporary Support Work Plan
Temporary Support Approvals
Temporary Support Fabrication
1766 (WB) Bearing Field Erection
1765 (E8) Bearing Field Erecti
3160A Bearing Field Erection
3303 Bearing Field Erection

Keeper Blocks

1766 (WB) Keeper Blocks
1765 (E8) Keeper Blocks
3160A (EB) Keeper Blocks
3303 (€8) Keeper Blocks

Abrasive Blast Clean & Paint

Mobilization 1765 &1766

1766 (WB) ABC & P (Blast & Prime) Crew 1
1766 (WB) ABC & P (Top Coat) Crew 1
1765 (EB) ABC & P (Blast & Prime) Crew 1
1765 (EB) ABC & P (Top Coat) Crew 1

Mobilization Aetna Viaduct

3160A (EB) ABC & P (Blast & Prime) Crew 2
31604 (EB) ABC & P (Top Coat) Crew 2
3160C (EB) ABC & P (Blast & Prime) Crew 2
3160C (EB) ABC & P (Top Coat) Crew 2
31608 (WB) ABC & P (Blast & Prime) Crew 3
31608 (WB) ABC & P (Top Coat) Crew 3
3160D (WB) ABC & P (Blast & Prime) Crew 3
3160D (WB) ABC & P (Top Coat) Crew 3

ABC/P after Supplemental Steel Repairs

3160A ABC & P ( Blast & Prime Fascia Stringers)
3160A ABC & P (Top Coat Fascia Stringers)
31608 ABC & P ( Blast & Prime Fascia Stringers)
31608 ABC & P (Top Coat Fascia Stringers)

3160A&B ABC & P ( Blast & Prime Median Str)
3160A&B ABC & P (Top Coat Median Str)

3301 (EB) ABC & P (Blast & Prime) Crew 1
3301 (EB) ABC & P (Top Coat) Crew 1
3303 (EB) ABC & P (Blast & Prime) Crew 1
3303 (EB) ABC & P (Top Coat) Crew 1

Hardesty & Hanover

1-84 Hartford - Bridge 3160 (A-D), 3301, 3303, 1765 & 1766
ConnDOT Projects 63-699, 63-700 & 63-701

Approximate Schedule & Duration

Contractor Shall Determine Actual Construction Schedule

12/21/2017

2/15/2018

4/12/2018

6/7/2018 8/2/2018

Construction Schedule

5/11/2017 7/6/2017 8/31/2017 10/26/2017
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9/27/2018

State Projects No.

11/22/2018

0063-0699
0063-0700
0063-0701

7/19/2016



